



Camella Homeowners Association, Inc.
Camella Homes 1 and 2, Talon Dos, Las Piñas City
<http://CHAINWorks.cxsmedia.com>



Health & Sanitation Committee

1- Members

Health & Sanitation Officer : *Julien FRIEDEL*

Members : *Danny N. BERNABE*
Matt Z CALLUENG

2- Projects

Calendar of projects may differ from the one written below though those schedules should be followed.

A- “Map vs mop” Mapping of the drainage outlets

Start : Mid-September 2011

Duration : About 1 month

Purpose : This project will allow us to understand better the flooding hazard areas with another angle than the topographical one which we can't control. The findings of the mapping would be use to improve the efficiency of our drainage system in Camella Homes.

Description : Each outlets on each street of our subdivision will be inspected. For each of those, we will check several characteristics:

- opening dimensions of at least 3x12 inches,
- existing obstruction(s) to the flow,
- functionality of the outlet's cover (removable or not) to access the drainage.

B- “Basura, pera para sa Camella” Waste segregation & valorization project

STAGE 1 “Know if it's a go”

Start : Mid-September 2011

Duration : 1 to 2 months

Purpose : Informing and surveying the will of homeowners to fund CHAIN by giving some of their wastes, another way to partake in the life of the community.

Description : A very basic question will be asked to each household if they want to partake in this different way of funding their Homeowners Association :
Would you be interested in giving your paper, card boards, plastic, glass & metallic wastes to fund the CHAIN in an environment friendly way?

STAGE 2 “Campaign for the gain”

Start : Start of October 2011

Duration : 1 month

Purpose : Having a one stop regular visit from the junkshop people roaming around Camella to promote indirectly waste segregation by the homeowners.

Description : Once we start having feedbacks from our *STAGE 1 survey*, we can launch our information campaign on how CHAIN would collect the wastes from homeowners.

STAGE 3 “Organize as it is wise”

Start : Mid-October 2011

Duration : as long as it would work

Purpose : Organize the collection of the wastes by junkshop people from the CHAIN storage area on a regular schedule.

Description : Once the waste management in Camella is clarified with the junkshop people, CHAIN should organize an area for the collection & storage of the wastes. This area should be easy to access by the homeowners but not by the robber.

c- “What’s up Doc’ ?” Discounted doctors’ consultation project

STAGE 1 “Docs pasok ?”

Start : Mid-October 2011

Duration : About 1 month

Purpose : Knowing if the doctors living in Camella are willing to offer their services to other homeowners with discounted fees.

Description : Each doctors listed on the CHAIN listing of professions would be contacted and surveyed on their willingness to take part of this project.

STAGE 1 “Salamat Doc”

Start : November 2011

Duration : N/A

Purpose : Organizing with the doctors the discounted consultation calendar.

Description : Thru discussions of availability with each doctors willing to partake to the project, a calendar would be organized.

3- Other proposals

- Regular blood pressure & blood sugar check.
- Survey of homeowners paying fees from Primewater without receiving warnings
- Pruning of trees over the Camella roadways at a minimal height of 7 feet.